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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION REPORT 

I. HEADING 

Date: December 1, 1997 

Subject: 

from: 

To: I. Fox,EPA 
R. Salkie, EPA 
B. Bellow, EPA 
R. Cahill, EPA 
G. Zachos, l:il' A 
J. Yu, EPA 
J. Rotola, EPA 
ERRD, Washington (E-Mail) 
M OToole, NYSDEC 
J. Durnin, NYSDEC 
J. Reagan, NYSDEC 
E. Hanna, City or Utica 
S. BoehIen, U .S. Congress, 23rd Distrki 
R. Meier, State Senate, 47th District 
R. Destito, State Assembly, 1) 6th District 
R. Eannace, County of Oneida 
START 

POLREPNO. 8 

n. BAC:KGROUND 

Site No.: 
Delivery Order No.: 
Response Authority: 
ERNSNo.: 
CERCUS No.: 
·NPL Status: 
Action .Memo Status: 
Start Date: 
Demobilization Date: 
Completion Date: 

S7 
2101-02-010 
CERCLA 
N/A 
NYD002249563 
Non-NFL 
Approved on 9/26197 

9/30197 
N/A 
N/A 
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ill. SITlJ: INI10Rl\1ATlON " 

IV. 

A. Incident Category 

CEKCLA incident category: Inactive Production Facility 

B. Site Description 

The Bossert Manufacturing Site (site) is an abandoned production facility located at 
1002 Oswego Street in the City of Utica, Oneida County, New York. The Bossert 
facility was used for the stamping, wddment, and fabrication of sheet metal items 
such as brake backing plates and sted floor grates from 1896 until the mid-1980's. 
DlIJ"ing its operation, PCB oils were utilized in transformers and in hydraulic presses 
used in the manufacturing process. As a result of past. manufacturing practices and 
salvage operations at the site, interior surfaces on floors and walls of the Il!cility, as 
well as machinery and other structures within the building, became contaminated with 
PCBs. 

CERCLA funds have been activated to abate the threat to public safety and the 
environment. Activity will include the off-site disposal of approximately 3,SOO cubic 
yards of PCB contaminated' debris, asbestos abatement, decontamination of 
mechanical and hydraulic presses; aodth.e partial demolition/shoring of a building. 

For a marc detailed description, see Polrep No: J (Initial), ': 

.' , 

RESPONSE INFORMATION 

A. Situation 

1. I~ovaJ Actions to Date 

J 1117/97 - 11126/97' Four truckloads of PCB contaminated debris totaling 100 cubiy 
yards were transported off site and disposed of at a permitted landfill during this work 
period. To date, 21 truckloads' With a c6mbined volume of 565 cubic yards have left 
the site. On November 18, three truckloads of PCB contaminated kiln dust and 
carbon powder weighing approximately 66 tons were transported off site and 
disposed of at a permitted landfill. To date, nine truckloads 'with a combined weight 
of approximately 200 tons have left the site. One roll-off dumpster of salvageable 
steel and scrap metal was removed the site on November 20. Recovered funds will 
bl: r<;;auUliui.lclcU iuLu ,ll", ERRS 1'10jC<.:L ceiling. 

' .. 

2 I 
I 

II 

o 
o 

8 

8 
. " • • • • ' ~' 0 ' . ' . . .', ," I . ' 

. . : _ ~ .. R " 96~ . ,' , ," ~ _. _. ," ..... 



FROM : BOSSERT MFG PHONE NO. 3157341322 Dec. 03 2091 01: 56PM P4 
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On November 17, a 1,000 gallon propane tank was delivered to site. The tank will 
be used as a fuet source for the heating system attached to the 20,000 gallon water 
tank. The tank was filled on November 18 with water supplied from a public fire 
hydrant adjacent to the site property. 

START continued to conduct contractor monitoring, health and safety oversight, and 
documentation. 

The site was demobilized for the Thanksgiving holiday on November 26. 

2. Enforcement 

The PRP Search for the site has been initiated and enforcemem efforts are continuing. 

B. Planned Removal Actions 

ERRS and START will remobilize to site on December 1. Loadout of PCB 
contaminated debris, kiln dust, and carb.on powder will resume on December 2. 

C. Key Issues 

N/A 

V. COST INFORMATION AS OF DECEMBER 1, 1997 .. 

.. 

ERRS Contractor 
START Contractor Costs 
Intramural Costs 

TOTAL 
Project Ceiling 
Pet'cent of Project Funds Remaining 

$ 

$ 
$ 

2,010,903 
I 

134,7~5 
219,3Q 1 

2,364,9 9 
5,990,0 0 

60.5% 

The above accounting of expenditures is an estimate based on figures known to the \ SC at 
the time this report was written. The cost accounting provided in this report ddes not 
necessarily represent an exact monetary figure which the government may includd in any 
claim for cost recovery. 
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, VI. DISPOSITION OF WASTES 

PCB Contaminated 565 cubic yards Consolidated & Landfillcd Chemical Waslt Mauagcmcnt 
dcbri~ Covered Model City, NY 

PCB Kiln dust &. 200 tons Consolidated & undtilled ChemiCal Wastc Ma.nagement 
Covered Model 

VII. SALVAGEABLE MATERIAL 

... This table will be updated as recovered funds are received from'Universal Empire Salvaging 
Company. 
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